

# Main works Modane – 2022

<b>Torino - Modane</b> Chiomonte – Exilles – Salbertrand	12-27 Sep 2022	Waterproofing Km 60 + 695 “Comba” interruption 15 days on odd track
<b>Torino - Modane</b> Bussoleno – Modane Torino S. Paolo – Bussoleno	Jan – Dec 2022	Closure 300’ single track with 240’ total closure in nighttime for two nights every week (S/D, D/L) Closure 240’ single track with 120’ total closure in nighttime for five nights every week (L/M ÷ V/S)
<b>Torino - Modane</b> Chiomonte – Exilles – Salbertrand	12 Jun – 12 Sep 2022	Single track (P) closure for <b>90 days</b> for security works of Exilles and Serra galleries (one track) and renewal track works.  Freight train timetables changes and delays for passengers trains due to capacity restriction .
<b>Torino - Modane</b> Avigliana – Bussoleno	Oct - Nov 2022	Waterproofing of bridges Km 34 + 994, Km 33 + 500, 28 + 433, between Avigliana and Bussoleno <b>LINE INTERRUPTION OF 4 DAYS - from 28/10/2022 to 01/11/2022</b>
<b>Torino - Modane</b> Bardonecchia – Collegno	Apr – Sep 2022	Work on switches in various stations with punctual interruptions of 240' - 300'




# Main works Ventimiglia – 2022

<b>Genova – Ventimiglia</b> Savona – Ge. Voltri M.	Jan – Dec 2022	Total closure 240' nighttime for 5 nights every week for gauge PC45 in galleries	<b>Genova – Ventimiglia</b> Voltri station	02 Ap.– 03 Ap. 2022	Total interruption XXMiglia 12h			
<b>Genova – Ventimiglia</b> Savona – Cogoleto Voltri – Sestri	Jan – Mar 2022 June – Sept 2022	Total closure 240' nighttime for five nights every week for renewal track works.						
<b>Genova – Ventimiglia</b> Savona – Finale	Oct – Dec 2022	Total closure 240' nighttime for five nights every week for renewal tracks						
<b>Genova – Ventimiglia</b> Pietra Ligure – Finale L.	05– 06 Nov 2022 26–27 Nov 2022	Total interruption of the line of 2 days and subsequent 3 days (following week) due to extraordinary maintenance works on the Bottasano torrent bridge in Borgio Verezzi between Pietra Ligure and Finale L.						
<b>Genova – Ventimiglia</b> Sestri P. – Genova Samp.na	Jan – Dec 2022	Night interruptions of 240' for 5 nights / week for the construction of new stops in Cornigliano and Erzelli						
<b>Genova – Ventimiglia</b> Sestri P. – Aeroporto	Jan – Dec 2022	Line interruption 4h Ansaldo Tunnel						
<b>Genova – Ventimiglia</b> Sestri P. – Aeroporto	Jan – Jun 2022	Works on Station Voltri (PRG)						
<b>Genova – Ventimiglia</b> Ge. Voltri - Sestri P.	07/08 May 2022	48h - Works III Valico Rio Branega				<b>XX Miglia</b>	07/08 May 2022	1 night (8h) total interruption of XXMiglia station

# Main works Modane – 2023

<p><b>Torino - Modane</b> Chiomonte – Exilles – Salbertrand</p>	<p>11 Jun – 10 Sep 2023</p>	<p>Single track (D) closure for 90 days for security works of Exilles and Serra galleries (one track) and renewal track works. Freight train timetables changes and delays for passengers trains due to capacity restriction .</p>
<p><b>Torino - Modane</b> Bussoleno - Avigliana</p>	<p>Jan – Dec 2023</p>	<p>Works to upgrade the Bruzolo, Borgone and Sant'Ambrogio stops - Renewal of IS / TLC Bussoleno-Avigliana systems construction of new ACCM and PRG of Bruzolo and Condove <b>INTERRUPTIONS OF 240 'FOR 5 NIGHTS / WEEK are being defined</b></p>
<p><b>Torino - Modane</b> Avigliana – Bussoleno Collegno - Avigliana</p>	<p>May – Nov 2023</p>	<p>Waterproofing 12 + 705, 12 + 950, 13 + 527, 16 + 704, 16 + 803, 21 + 365 between Collegno and Avigliana <b>7-day line interruptions between Collegno and Avigliana - from 05/05 to 12/05 – 4 dd from 29/10 to 02/11 (work in the shade of the French works in May and November)</b></p>



# Main works Ventimiglia – 2023

<b>Genova – Ventimiglia</b> Savona – Ge. Voltri M.	Jan – Dec 2023	Total closure 240' nighttime for 5 nights every week for gauge PC45 in galleries
<b>Genova – Ventimiglia</b> Voltri – Sestri (II phase)	Jan – March 2023	Total closure 240' nighttime for five nights every week for renewal track works.
<b>Genova – Ventimiglia</b> Imperia – Bordighera	Nov 2023 – Mar. 2024	Total closure 240' nighttime for five nights every week for renewal tracks
<b>Genova – Ventimiglia</b> Borghetto SS - Loano.	Sep – Nov 2023	Line interruption 10 dd
<b>Genova – Ventimiglia</b> Sentri Ponente	11 Ago – 11 Sep 2023	Closure 30dd Sestri Ponente Freight terminal



# Main works Modane – 2024

Torino - Modane  
Modane - Salbertrand

Week shadow SNCF R ?

10 dd Line interruption

