



TT2022 AND TT2023 GENERIC / REGULAR MAINTENANCE WINDOWS


2. TT2022 AND TT2023 GENERIC / REGULAR MAINTENANCE WINDOWS MODANE TT2022




2. TT2022 AND TT2023 GENERIC / REGULAR MAINTENANCE WINDOWS MODANE TT2023




2. TT2022 GENERIC / REGULAR MAINTENANCE WINDOWS MODANE - ALTERNATIVES



2. TT2022 AND TT2023 GENERIC / REGULAR MAINTENANCE WINDOWS VENTIMIGLIA TT2022



2. TT2022 AND TT2023 GENERIC / REGULAR MAINTENANCE WINDOWS VENTIMIGLIA TT2023



Ventimiglia

TT 2022 AND TT2023 + FIRST OVERVIEW OF TT 2024: MAIN TCR


3. TT 2022 AND TT2023 + FIRST OVERVIEW OF TT 2024 : MAIN TCR

TCRS FORESEEN IN MODANE FOR TT2022 (TOTAL CLOSURES >12HRS)

Replacement of teletransmissions TE13 Bois-Plan

Replacement of teletransmissions TE13 between Chambéry and Epierre

Night continuous closure on Tracks1+2 : **02/07 to 03/07 (15h40)** Night continuous closure on Tracks1+2 : **16/07 to 17/07 (20 h)**



Lyon-Torino Tunnel (TELT) :

Continuous closure on Tracks1+2


02/07 to 03/07 (11h55)

16/07 to 17/07 (19h45)

28/10 to 01/11 (96h)

3. TT 2022 AND TT2023 + FIRST OVERVIEW OF TT 2024 : MAIN TCR

TCRS FORESEEN IN **MODANE FOR TT2023 (TOTAL CLOSURES >12HRS**



Cable regeneration:

Continuous closure on Tracks1+2

30/10 to 02/11 (74h)

Lyon-Torino Tunnel (TEL) :

Continuous closure on Tracks1+2

05/05 to 12/05 (153h25)

30/10 to 02/11 (74h)

Lyon-Torino Tunnel (TEL) :

Continuous closure on Tracks1+2

05/05 to 12/05 (153h25)

01/07 to 02/07 (11h45)

22/07 to 23/07 (18h55)

29/10 to 02/11 (95h55)

Les Epines Blanches Tunnel :

Continuous closure on Tracks1+2

05/05 to 12/05 (153h25)

4 Maurienne structures reinforcement:

Continuous closure on Tracks1+2

05/05 to 12/05 (153h25)

Track and ballast renewal :

Continuous closure on Tracks1+2

05/05 to 12/05 (153h25)

3. TT 2022 AND TT2023 + FIRST OVERVIEW OF TT 2024 : MAIN TCR

TCRS FORESEEN IN VENTIMIGLIA FOR TT2022 (TOTAL CLOSURES >12HRS)



Marseille Blancarde switches and crossings renewal :
Tracks in Marseille unavailable (MV1+MV2+VMV3+MV4) :

- 15/04 to 18/04 (57h)
- 22/04 to 24/04 (36h11)

Cimiez Tunnel renewal


Closure of Track 1 **20/01 to 02/04**

Beaulieu APMR (People With Reduced Mobility):

Total closure (2 tracks) **25/11 to 27/11 (34h)**

3. TT 2022 AND TT2023 + FIRST OVERVIEW OF TT 2024 : MAIN TCR

TCRS FORESEEN IN VENTIMIGLIA FOR TT2023 (TOTAL CLOSURES >12HRS)



Marseille St-Charles switches and crossings renewal :

- **03/11 to 05/11 (51h)**: Marseille St-Charles station unavailable
- **10/11 to 13/11 (53h)**: Marseille St-Charles station unavailable
- **18/11 to 19/11 (17h27)**: Marseille St-Charles station unavailable

Beaulieu APMR (People With Reduced Mobility):

Total closure (2 tracks) **20/01 to 22/01 (34h)**


Menton Rail Bridge

Total closure (2 tracks) **24/11 to 26/11 (34h)**

3. TT 2022 AND TT2023 + FIRST OVERVIEW OF TT 2024 : MAIN TCR

FIRST OVERVIEW TCR IMPACTING **MODANE FOR TT2024**

The concertation process has started in october



Légende

Empiècement
capacité restant à
définir ???

Chantier supprimé

Nuit générique	Journée générique	Week end
Nuit déformée	Journée déformée	Journée générique + WE
Nuit générique + déformée	Journée déformée + nuit déformée	Perméable de ligne
Nuit générique + WE	Journée déformée + WE	Chantier sans TTC mais avec LTV

- Lignes régionales
- LGV
- - - Limites InfraPôles
- - - Limites DT quant différent limites établissements
- vesoul Nom de ville
- Chagny Nom de ville limite section d'axe TCAP

3. TT 2022 AND TT2023 + FIRST OVERVIEW OF TT 2024 : MAIN TCR

FIRST OVERVIEW TCR IMPACTING VENTIMIGLIA FOR TT2024

The concertation process has started in october

