













2. TT2022, TT2023 AND TT2024 **GENERIC / REGULAR MAINTENANCE WINDOWS MODANE - ALTERNATIVES**



2. TT2022, TT2023 AND TT2024 **GENERIC / REGULAR MAINTENANCE WINDOWS VENTIMIGLIA TT2022**




2. TT2022, TT2023 AND TT2024 **GENERIC / REGULAR MAINTENANCE WINDOWS VENTIMIGLIA TT2023**



Ventimiglia


2. TT2022, TT2023 AND TT2024 **GENERIC / REGULAR MAINTENANCE WINDOWS VENTIMIGLIA TT2024**



TT 2022,TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025: MAIN TCR

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN MODANE FOR TT2022 (TOTAL CLOSURES >12HRS)



Lyon-Torino Tunnel (TEL) :
Continuous closure on Tracks1+2

- Friday 28/10 to Tuesday 01/11 (96hrs)

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN MODANE FOR TT2022 (TOTAL CLOSURES >12HRS)

Main works MODANE – 2022

Torino - Modane Bussoleno – Modane Torino S. Paolo – Bussoleno	Jan – Dec 2022	Closure 300' single track with 240' total closure in nighttime for two nights every week (S/D, D/L) Closure 240' single track with 120' total closure in nighttime for five nights every week (L/M ÷ V/S)
Torino - Modane Bardonecchia - Collegno	April – Sep 2022	Work on switches in various stations with punctual interruptions of 240' - 300'
Torino - Modane Chiomonte – Exilles – Salbertrand	June 13th – Sep 19th 2022	Single track (P) closure for 90 days for security works of Exilles and Serra galleries (one track) and renewal track works. Freight train timetables changes and delays for passengers trains due to capacity restriction
Torino - Modane Chiomonte – Exilles – Salbertrand	Sep 19th- 02 Oct th 2022	Waterproofing Km 60 + 695 “Comba” interruption 15 days on odd track (D)
Torino - Modane Avigliana – Bussoleno	Oct – Nov 2022	Waterproofing of bridges Km 34 + 994, Km 33 + 500, 28 + 433, between Avigliana and Bussoleno LINE INTERRUPTION OF 4 DAYS - from 29/10 to 01/11 (works in the shade of the November french works)




3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN MODANE FOR TT2022 (TOTAL CLOSURES >12HRS)

Where	From/To	Details of RFI's works	Works planned by SNCF Réseau
Torino - Modane Bussoleno – Modane Torino S. Paolo – Bussoleno	Jan – Dec 2022	Closure 300' single track with 240' total closure in nighttime for two nights every week (S/D, D/L) Closure 240' single track with 120' total closure in nighttime for five nights every week (L/M ÷ V/S)	Generic windows : <u>Night closure</u> : 6 hours positioned : Monday/Tuesday to Friday/Saturday : 11h PM – 05h AM (single track) Sunday/Monday : between 5hrs and 6hrs total closure <u>Day closure</u> : Monday to Friday : 10h AM – 4h PM (single track)
Torino - Modane Bardonecchia - Collegno	April – Sep 2022	Work on switches in various stations with punctual interruptions of 240' - 300'	See above
Torino - Modane Chiomonte – Exilles – Salbertrand	June 13th – Sep 19 th 2022	Single track (P) closure for 90 days for security works of Exilles and Serra galleries (one track) and renewal track works. Freight train timetables changes and delays for passengers trains due to capacity restriction	See above
Torino - Modane Chiomonte – Exilles – Salbertrand	Sep 19 th - 02 Oct th 2022	Waterproofing Km 60 + 695 “Comba” interruption 15 days on odd track (D)	See above
Torino - Modane Avigliana – Bussoleno	Oct – Nov 2022	Waterproofing of bridges Km 34 + 994, Km 33 + 500, 28 + 433, between Avigliana and Bussoleno LINE INTERRUPTION OF 4 DAYS - from 10/29/2022 to 11/01/2022 (works in the shade of the November french works)	<u>End October</u> : a 96h continuous closure is planned between St Jean and St Michel for the creation of the ITE ILLAZ - St Julien for TELT works : Starting Friday 28th October 11h20 PM Ending Tuesday 1st November 11h20 PM

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN MODANE FOR TT2023 (TOTAL CLOSURES >12HRS)



Lyon-Torino Tunnel (TEL):

11h15 AM-04h00 PM 2V/2

Monday-Friday

(Weeks 3-6, 11-15, 40-43, 48-49)

00h00 AM-05h15 AM 2V/2

Tuesday-Saturday

(Weeks 7-10)

Cable regeneration:

Continuous closure on Tracks1+2

- **Monday 30/10 To Thursday 02/11 (74h)**

Lyon-Torino Tunnel (TEL):

Continuous closure on Tracks1+2

- **Friday 05/05 to Friday 12/05 (153h25)**

- **Monday 30/10 To Thursday 02/11 (74h)**

Lyon-Torino Tunnel (TEL):

Continuous closure on Tracks1+2

- **Friday 05/05 to Friday 12/05 (153h25)**

- **Saturday 01/07 to Sunday 02/07 (11h45)**

- **Saturday 22/07 to Sunday 23/07 (18h55)**

- **Sunday 29/10 To Thursday 02/11 (95h55)**

Les Epines Blanches Tunnel :

Continuous closure on Tracks1+2

- **Friday 05/05 to Friday 12/05 (153h25)**

4 Maurienne structures reinforcement:

Continuous closure on Tracks1+2

- **Friday 05/05 to Friday 12/05 (153h25)**

Track and ballast renewal :

Continuous closure on Tracks1+2

- **Friday 05/05 to Friday 12/05 (153h25)**

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN MODANE FOR TT2023 (TOTAL CLOSURES >12HRS)

Main works MODANE – 2023

<u>Torino - Modane</u> Bussoleno - Avigliana	Jan – Dec 2023	Works to upgrade the Bruzolo, Borgone and Sant'Ambrogio stops - Renewal of IS / TLC Bussoleno-Avigliana systems construction of new ACCM and PRG of Bruzolo and Condove NIGHT CLOSURE: LINE INTERRUPTIONS 210 ' Saturday/Sunday and Sunday/Monday 150' week days
<u>Torino - Modane</u> Avigliana – Bussoleno Collegno - Avigliana	May – Nov 2023	Waterproofing 12 + 705, 12 + 950, 13 + 527, 16 + 704, 16 + 803, 21 + 365 between Collegno and Avigliana 7-days line interruptions between Collegno and Avigliana - from 05/05 to 12/05 4 days line interruptions between Collegno and Avigliana from 29/10 to 02/11 12h – 18h from 1 to 2 Jul and from 22 to 23 Jul (work in the shade of the French works in May, July and November)
<u>Torino - Modane</u> Chiomonte – Salbertrand	Jun 11th – Sep 10th 2023	Single track (D) closure for 90 days for security works of Exilles and Serra galleries (one track) and renewal track works. Freight train timetables changes and delays for passengers trains due to capacity restriction .



3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN MODANE FOR TT2023 (TOTAL CLOSURES >12HRS)

Where	From/To	Details of RFI's works	Works planned by SNCF Réseau
Torino - Modane Bussoleno - Avigliana	Jan – Dec 2023	Works to upgrade the Bruzolo, Borgone and Sant'Ambrogio stops - Renewal of IS / TLC Bussoleno-Avigliana systems construction of new ACCM and PRG of Bruzolo and Condove NIGHT CLOSURE: LINE INTERRUPTIONS OF 210' Saturday/Sunday and Sunday/Monday and 150' week days	<u>Generic windows :</u> <u>Night closure:</u> 6 hours positioned : Monday/Tuesday to Friday/Saturday : 11h PM – 05h AM (single track) Sunday/Monday : between 5hrs and 6hrs total closure
Torino - Modane Avigliana – Bussoleno Collegno - Avigliana	May – Nov 2023	Waterproofing 12 + 705, 12 + 950, 13 + 527, 16 + 704, 16 + 803, 21 + 365 between Collegno and Avigliana 7-days line interruptions between Collegno and Avigliana - from 05/05 to 05/12 4 days line interruptions between Collegno and Avigliana from 29/10 to 02/11 12h – 18h from 1 to 2 Jul and from 22 to 23 Jul (work in the shade of the French works in May, July and November)	<u>May :</u> a one week total closure is planned between St Jean and Modane Berchette for TELT works and works in the Maurienne : Starting Friday 5 May 11h25 PM Ending Friday 12 May 08h50 AM <u>July: TELT works :</u> Starting Saturday 1st 09h15 PM Ending Sunday 2nd 9h00 AM Starting Saturday 22nd 07h45 PM Ending Sunday 23rd 02h40 PM <u>End October:</u> a 96h continuous closure is planned between St Jean and St Michel for TELT works : Starting Sunday 29th October 11h25 PM Ending Thursday 2nd November 11h20 PM
Torino - Modane Chiomonte – Salbertrand	Jun 11 th – Sep 10 th 2023	Single track (D) closure for 90 days for security works of Exilles and Serra galleries (one track) and renewal track works. Freight train timetables changes and delays for passengers trains due to capacity restriction .	<u>Generic windows :</u> <u>Night closure:</u> 6 hours positioned : Monday/Tuesday to Friday/Saturday : 11h PM – 05h AM (single track) Sunday/Monday : between 5hrs and 6hrs total closure <u>Day closure :</u> Monday to Friday : 10h AM – 4h PM (single track)


3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN MODANE FOR TT2024 (TOTAL CLOSURES >12HRS)

The concertation process is not over : Works will be officially published next December

Renewal Tracks :

7h00 AM-04h00 PM 2V/2 (9 hrs)
Monday-Friday (Weeks 28-42)
10h10 AM-04h15 PM 2V/2 (6h05)
(Weeks 22-27, 43-49)



Torrent de La Roche Railway Bridge:

Continuous closure on Tracks 1+2

Wed 08/05 01:00 PM to Sund 12/05 01:00 PM
(96 hrs)

Lyon-Torino Tunnel (TEL) :

Continuous closure on Tracks 1+2

Frid 08/11 10:30 PM to Tues 12/11 10:00 PM
(95h30)

Lyon-Torino Tunnel (TEL) :

11h05 AM-03h50 PM 2V/2 (4h45)
Monday-Friday (Weeks 2-19, 43-45)

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN MODANE FOR TT2024 (TOTAL CLOSURES >12HRS)

Main works MODANE – 2024

The concertation process is not over.

Torino - Modane Salbertrand – Torino	Jan – Dec 2024	Extraordinary infrastructure maintenance NIGHT CLOSURE: LINE INTERRUPTIONS OF 210 ' for 5 night / week (Band to study on time)
Torino - Modane Bardonecchia - Salbertrand	Jan – Dec 2024	Extraordinary infrastructure maintenance DAY CLOSURE: LINE INTERRUPTIONS OF 120 ' for 5 days / week (Band to study on time)
Torino - Modane Modane – Salbertrand	May 2024 Nov 2024	Works of extraordinary maintenance of bridges, viaducts and tunnels 15 days Line interruption May 2024 (partly in the shade of the French works from 08 to 12 may 2024) 4 days from 08 nov to 11 nov 2024 (in the shade of the French works)



3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :


MAIN TCR TCRS FORESEEN IN MODANE FOR TT2024 (TOTAL CLOSURES >12HRS)

Where	From/To	Details of RFI's works	Works planned by SNCF Réseau *
Torino - Modane Salbertrand – Torino	Jan – Dec 2024	Extraordinary infrastructure maintenance NIGHT CLOSURE: LINE INTERRUPTIONS OF 210 ' for 5 night / week (Band to study on time)	<u>Generic windows :</u> <u>Night closure:</u> 6 hours positioned : Monday/Tuesday to Friday/Saturday : 11h PM – 05h AM (single track) Sunday/Monday : between 5hrs and 6hrs total closure
Torino - Modane Bardonecchia - Salbertrand –	Jan – Dec 2024	Extraordinary infrastructure maintenance DAY CLOSURE: LINE INTERRUPTIONS OF 120 ' for 5 days / week (Band to study on time)	<u>Generic windows :</u> <u>Day closure :</u> Monday to Friday : 10h AM – 4h PM (single track)
Torino - Modane Modane – Salbertrand	May 2024 Nov 2024	Works of extraordinary maintenance of bridges, viaducts and tunnels 15 days Line interruption May 2024 (partly in the shade of the french works from 08 to 12 may 2024) 4 days from 08 to 11 nov 2024 (in the shade of the french works)	<u>May:</u> a 96h continuous closure is planned between St-Michel and Modane Berchette for TPE sur Ruisseau railway bridge Starting Wednesday, May the 8th 1h00 PM Ending Sunday, May the 12th 1h00 PM <u>November:</u> a 95h30 continuous closure is planned between St Jean de Maurienne and St Michel for TELT works : Starting Friday, November the 8th 10h30 PM Ending Tuesday, November the 12th 10h00 PM

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 : MAIN TCR

FIRST OVERVIEW TCR IMPACTING MODANE FOR TT2025

The concertation process will start in october for TT2025 !



MAIN TCR FIRST OVERVIEW TCR IMPACTING MODANE FOR TT2025

[illegible]

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN VENTIMIGLIA FOR TT2022 (TOTAL CLOSURES >12HRS)



Beaulieu APMR (People With Reduced Mobility):

Total closure (2 tracks) from **Friday 25/11 to Sunday 27/11 (34hrs)**

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 : MAIN TCR

MAIN TCR TCRS FORESEEN IN VENTIMIGLIA FOR TT2022 (TOTAL CLOSURES >12HRS)

Main works Ventimiglia – 2022

Genova – Ventimiglia Savona – Ge. Voltri M.	Jan – Dec 2022	Total closure 240' nighttime for 5 nights every week for gauge PC45 in galleries
Genova – Ventimiglia Savona – Cogoleto Voltri – Sestri	Jan – Mar 2022 June – Sept 2022	Total closure 240' nighttime for five nights every week for renewal track works.
Genova – Ventimiglia Savona – Finale	Oct – Dec 2022	Total closure 240' nighttime for five nights every week for renewal tracks
Genova – Ventimiglia Sestri P. – Genova Samp.na	Jan – Dec 2022	Night interruptions of 240' for 5 nights / week for the construction of new stops in Cornigliano and Erzelli
Genova – Ventimiglia Sestri P. – Aeroporto	Jan – Dec 2022	Line interruption 4h Ansaldo Tunnel
Genova – Ventimiglia Sestri P. – Aeroporto	Jan – Jun 2022	Works on Station Voltri (PRG)
Genova – Ventimiglia Ge. Voltri - Sestri P.	Apr 02/03 + Sept 24/25	Passerella Voltri + launch overpass via Siffredi Total interruption XXMiglia 12h XXMiglia available



3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN VENTIMIGLIA FOR TT2022 (TOTAL CLOSURES >12HRS)

Where	From/To	Details of RFI's works	Works planned by SNCF Réseau
<u>Genova – Ventimiglia</u> Savona – Ge. Voltri M.	Jan – Dec 2022	Total closure 240' nighttime for 5 nights every week for gauge PC45 in galleries	Generic windows : Menton - Ventimiglia: Night total closures: 5 hours positioned : Monday/Tuesday to Thursday/Friday : 11h28 PM – 04h30 AM Friday/Saturday : 00h32 AM- 05h20 AM
<u>Genova – Ventimiglia</u> Savona – Cogoletto Voltri – Sestri	Jan – Mar 2022 June – Sept 2022	Total closure 240' nighttime for five nights every week for renewal track works.	See above
<u>Genova – Ventimiglia</u> Savona – Finale	Oct – Dec 2022	Total closure 240' nighttime for five nights every week for renewal tracks	See above
<u>Genova – Ventimiglia</u> Sestri P. – Genova Samp.na	Jan – Dec 2022	Night interruptions of 240' for 5 nights / week for the construction of new stops in Cornigliano and Erzelli	See above
<u>Genova – Ventimiglia</u> Sestri P. – Aeroporto	Jan – Dec 2022	Line interruption 4h Ansaldo Tunnel	See above
<u>Genova – Ventimiglia</u> Sestri P. – Aeroporto	Jan – Jun 2022	Works on Station Voltri (PRG)	
<u>Genova – Ventimiglia</u> Voltri station	Sept 24/25	Passerella Voltri + launch overpass via Siffredi Total interruption XXMiglia 12h XXMiglia available Low impacts	

MAIN TCR TCRS FORESEEN IN VENTIMIGLIA FOR TT2023 (TOTAL CLOSURES >12HRS)



Marseille St-Charles switches and crossings renewal :

- From **Friday 03/11 to Sunday 05/11 (51hrs)** : Marseille St-Charles station unavailable
- From **Friday 10/11 to Monday 13/11 (53hrs)** : Marseille St-Charles station unavailable
- From **Saturday 18/11 to Sunday 19/11 (17h27)** : Marseille St-Charles station unavailable

Beaulieu APMR (People With Reduced Mobility):

Total closure (2 tracks) from **Friday 20/01 to Sunday 22/01 (34hrs)**
Menton Rail Bridge

Total closure (2 tracks) from **Friday 24/11 to Sunday 26/11 (34hrs)**

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN VENTIMIGLIA FOR TT2023 (TOTAL CLOSURES >12HRS)

Main works Ventimiglia – 2023

Genova – Ventimiglia Sestri P. – Genova Samp.na	Jan – Dec 2023	Night interruptions of 240' for 5 nights / week for the construction of new stops in Cornigliano and Erzelli
Genova – Ventimiglia Savona – Ge. Voltri M.	Jan – Dec 2023	Total closure 240' nighttime for 5 nights every week for gauge PC45 in galleries
Genova – Ventimiglia Pietra Ligure – Finale L.	Nov 10th – 13th 2023 Nov 24th - 26th 2023	Total interruption of the line of 2 days and subsequent 3 days (following week) due to extraordinary maintenance works on the Bottasano torrent bridge in Borgio Verezzi between Pietra Ligure and Finale L.
Genova – Ventimiglia S. Lorenzo – Bordighera Spotorno – Finale	Feb – Apr 2023 Giu – Jul 2023	Total closure 240' nighttime for five nights every week for renewal track works.



3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN VENTIMIGLIA FOR TT2023 (TOTAL CLOSURES >12HRS)

Where	From/To	Details of RFI's works	Works planned by SNCF Réseau
<u>Genova – Ventimiglia</u> Savona – Ge. Voltri M.	Jan – Dec 2023	Total closure 240' nighttime for 5 nights every week for gauge PC45 in galleries	Generic windows : Menton - Ventimiglia: <u>Night total closures:</u> 5 hours positioned : Monday/Tuesday to Thursday/Friday : 11h49 PM – 04h51 AM Friday/Saturday : 00h32 AM- 05h15 AM
<u>Genova – Ventimiglia</u> Sestri P. – Genova Samp.na	Jan – Dec 2023	Night interruptions of 240 'for 5 nights / week for the construction of new stops in Cornigliano and Erzelli	See above
<u>Genova – Ventimiglia</u> Pietra Ligure – Finale L	Nov 10 th – 13 th 2023 Nov 24 th -26 th 2023	Total interruption of the line of 2 days (48 hrs) and subsequent 3 days (72 hrs) due to extraordinary maintenance works on the Bottasano torrent bridge in Borgio Verezzi between Pietra Ligure and Finale L. Work partly in the shade of the french works end of November XXMiglia available	A 48h continuous closure is planned between St-Raphaël and Nice for ERTMS : Starting Friday November 10th 11h10 PM Ending Sunday November 12th 11h10 PM A 34h continuous closure is planned between Nice and Menton for Menton Rail Bridge : Starting Friday November 24th 10h00 PM Ending Sunday November 26th 08h00 AM
<u>Genova – Ventimiglia</u> S. Lorenzo – Bordighera Spotorno – Finale	Feb – Apr 2023 Giu – Jul 2023	Total closure 240' nighttime for five nights every week for renewal track works.	See above

MAIN TCR TCRS FORESEEN IN VENTIMIGLIA FOR TT2024 (TOTAL CLOSURES >12HRS)



Flexible cross-span suspension Aubagne :
Saturday 27/01 from 01:00 AM to 01:00 PM (12hrs)

KM 112.274, 117.873 and 118.543 bridges repair
- From Saturday 05/10 00:01 AM from to Sunday 06/10 04:01 AM (28hrs)
- From Saturday 10/12 00:01 AM from to Sunday 10/13 04:01 AM (28hrs)

KM 26.242 bridge repair :
Saturday 12/10 00:01 AM from to Sunday 13/10 04:01 AM (28hrs)

3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN VENTIMIGLIA FOR TT2024 (TOTAL CLOSURES >12HRS)

Main works Ventimiglia – 2024

Genova – Ventimiglia Sestri P. – Genova Samp.na	an – Dec 2023	Night interruptions of 240 'for 5 nights / week for the construction of new stops in Cornigliano and Erzelli
Genova – Ventimiglia Sestri Ponente	Ago 2024	Closure 30dd Sestri Ponente Freight terminal ACC Sestri Ponente
Genova – Ventimiglia Borghetto SS - Loano.	Mar 23 – Apr 01	Extraordinary maintenance of the Torrente Varatella bridge Line interruption 10 dd (partly in the shade of the french works)




3. TT 2022, TT2023 AND TT2024 + FIRST OVERVIEW OF TT 2025 :

MAIN TCR TCRS FORESEEN IN VENTIMIGLIA FOR TT2024 (TOTAL CLOSURES >12HRS)

Where	From/To	Details of RFI's works	Works planned by SNCF Réseau
<u>Genova – Ventimiglia</u> Sestri P. – Genova Samp.na	Jan – Dec 2024	Night interruptions of 240 'for 5 nights / week for the construction of new stops in Cornigliano and Erzelli	Generic windows : Menton - Ventimiglia: <u>Night total closures</u> : 5 hours positioned : Monday/Tuesday to Thursday/Friday : 11h49 PM – 04h51 AM Friday/Saturday : 00h32 AM- 05h15 AM
<u>Genova – Ventimiglia</u> Sestri Ponente	Aug 2024	Closure 30dd Sestri Ponente Freight terminal ACC Sestri Ponente	
<u>Genova – Ventimiglia</u> Borghetto SS - Loano.	Mar 23 – Apr 01 2024	Extraordinary maintenance of the Torrente Varatella bridge Line interruption 10 dd These works, previously planned from September to November 2023, can't be postponed anymore or split. (concertation on going) .	2x28h continuous closures are planned between Toulon and les Arcs for bridges repairs : Starting Saturday October 5th 00h01 AM Ending Sunday October 6th 04h10 AM Starting Saturday October 12th 00h01 AM Ending Sunday October 13th 04h10 AM

MAIN TCR FIRST OVERVIEW TCR IMPACTING VENTIMIGLIA FOR TT2025

The concertation process will start in october for TT2025 !



MAIN TCR FIRST OVERVIEW TCR IMPACTING VENTIMIGLIA FOR TT2025

[illegible]

4. FOCUS : **THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT**

Important works on infrastructure and railway equipment need total closures :

3 continuous closures schedule in 2022 of 11h55, 19h45 and 96h00 (Include in maps)

from Saturday 02/07 (09:15 pm) to Sunday 03/07 (09:10 am)

from Saturday 16/07 (04:15 pm) to Sunday 17/07 (12:00)

from Friday 28/10 (11:20 pm) to Tuesday 01/11 (11:20 pm)

4 continuous closures requested in 2023 of one week (153h25), 11h45, 18h55 and 95h55 (include in the maps)

from Friday 05/05 (11:25 pm) to Friday 12/05 (08:50 am)

from Saturday 01/07 (09:15 pm) to Sunday 02/07 (09:00 am)

from Saturday 22/07 (07:45 pm) to Sunday 23/07 (2:40 pm)

from Sunday 29/10 (11:25 pm) to Thursday 02/11 (11:20 pm)

1 continuous closure requested in 2024 of 95h30 (to be concerted)

from Friday 08/11 (10:30 pm) to Tuesday 12/11 (10:30)

In study:

- **one 4 weeks continuous closure (weeks 32-35) in 2026**
- **one 4 weeks continuous closure (to be defined) in 2027**