

Main TCRs foreseen for 2022 in Slovenia (update 07/2022)

Borovnica-Verd

Maintenance(reduce capacity)
06/09 to 10/09

Postojna-Prestanek

Maintenance(reduce capacity)
08/10 to 11/10

Brezovica-Borovnica

Up grading line (reduce capacity)
15/10 to 31/12 left track **Total closure**
Right track: speed limit 30 Km/h

Prestanek-Pivka


Maintenance(reduce capacity)
07/11 to 12/11

Koper - Divaca

Maintenance work **Total closure**
2 Monday per months (8h00 to 17h00)
Closure 23/07 (7h00) to 26/07 (10h00)
Closure 13/08 (7h00) to 16/08 (10h00)
Closure 27/08 (7h00) to 30/08 (10h00)

Pragersko – Slovenska B

Up grading line right & left
02/08 to 17/08 (reduce capacity)
22/08 to 20/09



Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike.

Main TCRs foreseen for 2023 in Slovenia (update 07/2022)

Brezovica-Borovnica


Up grading line (reduce capacity)
05/01 to 31/03 right track **Total closure**
Left track speed limit 30 Km/h

Brezovica-Borovnica

Up grading line (reduce capacity)
Total closure on an alternating track
29/04 to 02/05
06/05 to 09/05
13/05 to 18/05
20/05 to 25/05
12/08 to 15/08
26/08 to 30/08
02/09 to 06/09
16/09 to 20/09
23/09 to 27/09

Divaca - Koper

Construction line **Total closure**
2 Monday per months (8h00 to 17h00)
29/04 to 02/05
12/08 to 15/08
26/08 to 29/08



Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike.

Main TCRs foreseen for 2024 in Slovenia (update 07/2022)

Ljubljana station


Up grading (reduce capacity)
01/01 to 31/12

Logatec-Rakek

Up grading line (reduce capacity)
01/01 to 01/05

Rakek station

Up grading line (reduce capacity)
01/01 to 31/12



Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike.