


Main TCRs foreseen for 2023 in Italy

(up date 12/2022)



Verona - Vicenza
Daily closure night 5h.
 Between Dec. 22 to Dec. 23

Verona - Vicenza
Total closure
 28&29/01 (22 h.)
 11&12/03; 15&16/04; 20&21/05; 29&30/07 (40 h.)

Ugovizza - Carnia
 3 hours per day during 80 days
 Not directly Medfrc
 from 18/06 to 06/08

Milano Linea Cintura
Bridge viale F. Testi
 6 x 52 hours
 Between March to Dec.

Magenta
 42 days of tracks interruption.
 Between 15/07 to 27/08

Torino - Torino Lingotto
Total closure 4 x 24 h
 24/09; 01/10; 08/10; 15/10

Brescia - Verona
 80 days interruption of precedence
 track of Sommacampagna
 Between April to Sept.

Brescia - Verona
Daily closure night 5h.
 Between Dec. 22 to Dec. 23

Brescia - Verona
Total closure
 25&26/02; 06&07/05; 23&24/09 (40 h.)
 11&12/11; 25&26/11 (50 h.)

Torviscosa - Cervignano
 90 days closure of 1 track
 Between 04/09 to 09/12

Venezia - Trieste
 300 days of Interruption
 4 hours per night
 Between Dec to Dec.
Total closure 14&15/08;
 31/12 to 01/01 (72h)

Main TCRs foreseen for 2024 in Italy

(up date 12/2022)



Main TCRs foreseen for 2025 in Italy

(up date 12/2022)

