

Main TCRs foreseen for 2023 in Slovenia (update 12/2022)

Brezovica-Borovnica

Up grading line (reduce capacity)

01/01 to 19/02 left track
Right track speed limit 30 Km/h
05/05 to 03/09 right track
Left track speed limit 30 Km/h
02/10 to 31/12 left track
Right track speed limit 30 Km/h

Logatec-Rakek

Maint. works alternating tracks

08/09 to 13/09 left track
13/09 to 17/09 right track
Regular maintenance, upgrading

Postojna-Prestranek

Maint. works alternating tracks

20/03 to 23/03 right track
Regular maintenance, upgrading

Divaca - Koper

Construction line **Total closure**

2 Mondays per month and
29/04 to 02/05
24/06 to 26/06
26/08 to 29/08

Laze-Ljubljana Zalog

Maint. works alternating tracks

09/06 to 12/06 right track
16/06 to 20/06 left track
Regular maintenance, upgrading

Litija-Kresnice


Maint. works alternating tracks

29/04 to 30/05 right track
08/07 to 30/08 left track
Regular maintenance, upgrading

Slovenska Bist.- Pragersko

Maintenance

29/03 to 12/04 right track
08/04 to 12/04 **Total closure**



Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike.

Main TCRs foreseen for 2024 in Slovenia (update 12/2022)

Laze-Ljubljana Zalog

Regular maint., upgrading
13/07 to 11/08 Left track

Brezovica-Borovnica

Up grading line (reduce capacity)

01/01 to 14/04 left track

Right track speed limit 30 Km/h

15/04 to 01/09 right track

Left track speed limit 30 Km/h

Stations Preserje and Brezovica 01/01 to

01/09 track renewal

Rakek-Postojna


Regular maint., upgrading

18/09 to 19/09 **Total closure**

Divaca - Koper

Construction line

2 Mondays per month **Total closure**



Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike.