

Main TCRs foreseen for 2023 in Croatia (up date 072023)

Hrvatski Leskovac – Karlovac:
June 2022 – June 2025
Track renewal + second track construction
Daily closure from 7 am to 4 pm and occasional 72 hours during the WE


Lokve – Fuzine:
June 2023 – Oct. 2023
Daily closure 6 h Monday to Friday

Savski Marof– Zagreb:
Dec. 2022 – Dec. 2024
Renewal
Daily closure 6 to 8 h
Total closure 56 hours max the WE

Koprivnica border – Krizevci:
June 2020 – Dec. 2023
Construction
Reconstruction
Daily closure from 6 am to 4 pm and occasional 72 hours during the WE

Dugo Selo – Krizevci:
Dec 2019 – Dec. 2023
track construction
Daily closure from 7 am to 4 pm and occasional 72 hours during the WE

Station Zagreb ZK – Station Zagreb GK:
Sept. 2022 – Dec. 2023
Reconstruction of the tracks
Daily closure 6 to 8 h on one track per day, sometimes 72 h continuous



Main TCRs foreseen for 2024 in Croatia (up date 07/2023)

Hrvatski Leskovac – Karlovac:
Nov. 2022 – Nov. 2026
Daily closure from 7 am to 4 pm and occasional 72 hours during the WE

Generalski Stol - Gornje Dubrave :
April 2023 – Dec. 2024
Renewal
Daily closure periodical 6 to 8 h
Total closure 36 hours max for 18 WE

Ogulin - Moravice :
Feb. 2023 – Dec. 2024
Substructure works
Daily closure periodical 6 to 8 h
Total closure 36 hours max for 9 WE

Savski Marof– Zagreb:
Dec. 2022 – Dec. 2024
Renewal
Daily closure 6 to 8 h
Total closure 56 hours max the WE

Koprivnica border – Krizevci:
June 2020 – Dec. 2024
Construction
Reconstruction
Daily closure from 6 am to 4 pm and occasional 72 hours during the WE

Dugo Selo – Krizevci:
Dec 2019 – Dec. 2024
track construction
Daily closure from 7 am to 4 pm and occasional 72 hours during the WE

Station Zagreb ZK – Station Zagreb GK:
Sept. 2022 – Dec. 2023
Reconstruction of the tracks
Daily closure 6 to 8 h on one track per day, sometimes 72 h continuous

