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Welcome
to the 20t Advisory group TAG/RAG

of the Mediterranean RFC |
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2. RAG SPEAKER
1) Nomination of a new representative and feedback from the RAG

2) Premeeting outcome
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3. RAG SPEAKER

RAG Premeeting outcome
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4. Premeeting outcome

TAG Speaker -Terminals and Ports feedback

Co-financed by the Connecting Europe
Facility of the European Union
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5. Feedback from Med RFC on previous and ongoing
issues

> Modane QCO - state of play

> Feedback on the Management Perpignan FI Station
> Linking of trains workshop 07/06/2023

> Villa Opicina task force state of play

Requests and opinions from the Aavisory Groups

ME[]ITEF!IQIi\NEAONR
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Modane QCO

Major issues at the BCP:

/=
=
- Cross-border rail line with old T
infrastructure and limited lines
parameters
- Frequent maintenance works needed, = Prioritization and planning of
and construction works for TELT v the order
impacting the railway capacity v ] gfﬁ;%'igvf’;i;t%ﬁzthe closure

- Need for intense coordination of works

Improve param.
limitations
Train length & locos

TCRs planning &
operational management

Train Weight & rules

harmonization TAF TSI/Communication

Tail lights Single Safety Certificate Reliable RU planning Shunting

25/05/2023 20th Med RFC TAG-RAG



Modane QCO — What was performed

. Physical meeting of the QCO in Modane with - ,
TCRs planning & B &I ooane —
operational management RFI, SNCF Réseau and RUs. B L a8 8 | o ViR v; |
s R ) g - , ¢ I 1)

Joint presentation by the two IMs of the AN SRR
future capacity restrictions along the o "l . i
corridor axis. — A follow-up is foreseen in
2023

e e
T ——" Online meeting in December 2022 to study the  Modane - 30.09.2022
Train'ilfgri\tgttri\ogslocos possibility of running longer/heavier trains.
A survey among RUs concerning details of their
reguests was run; now a common study with
RFI and SNCF R. will be performed based on
the requests received.

On this basis, RFI launched a

Train Weight & rules Within the QCO, some RUs highlighted the consultation among the RUs for the
harmonization necessity to harmonise the rules for revision of the PGOS (the document at
calculating the train weight, which was the basis of the calculation) to
done differently on the two sides of the harmonise with international standards
borders. (still ongoing)

MEDITERRANEAN
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Feedback on the Management Perpignan FI Station

+ Expected developments
+ Summary of network projects

- 2025 Tarragona, 2026 Valencia, 2030 Algésiras
- 2032 Lyon / Torino, 2034 Extension of the by-pass Montpellier — Béziers

» Spanish network (Mediterranean ports and the agricultural area south of Valencia) will efficiently be
connected with France and all of Europe

» International wish lists between France and Spain are already on the rise for 2024

» Rail demand will gradually increase over the next 10 years and beyond

25/05/2023 20th Med RFC TAG-RAG
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Feedback on the Management Perpignan FI Station
State of play

+ Implementation of new rules in the operating manual of Perpignan station
- Limited parking times (5h maxi )

» Train paths constructed with reasonable and agreed parking times
» Stabling solutions at upstream stations can be studied and taken into account in RUs
production from the train path order or pre-construction phase

Implementation for TT 2024

In a degraded situation, an obligation to take back or evacuate the elements within a
reasonable period is to be defined jointly

» Not affect the production of other RUs operating on the site
» 1 GOV + reliable (lane occupancy graph)
»Increase the station’s operating capacity

25/05/2023 20th Med RFC TAG-RAG
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Feedback on the Management Perpignan FI Station

+ Cooperation at the Corridor level on network closure periods

- Request from several RUs already relayed to LFP and ADIF to reduce the closing times of their
networks at night

»More possibility on the offer for the RUs
» Limit parking time due to the closure of neighboring IM
» Promote the development of traffic for the future

Implementation done

- LFP open during nights Sat./Sun. And Sun./Monday since TT 2023
- ADIF open during nights Sat./Sun. And Sun./Monday since 30/03/2023

¢ Next step: Try to propose a 3™ night in addition during the week
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Linking of trains workshop “’F‘EHE TlS

» TIS train linking procedures
= Request from 2020
= Single messages to TIS are processed and linked together by TIS
= Based on unique train identification to create the complete train run report > bases for KPI calculations

= The IM national processes or IM national systems are not always enabling the IM to provide the data in line with
the standard processes > as per the TAF/TAP TSI Sector Handbook

= Several alternative train linking procedures were developed in TIS by RNE

= An agenda has alreday been drafted together with RNE
» At the borders/in the country > Importance of linking/How to work together > IMs-RUs-RNE-RFCs
> Available solutions

= Exact timing >> 7 June 2023 between 10 and 12

= Teams meeting

= With about 40 attendees >> 17 Applicants >> Several countries

25/05/2023 20th Med RFC TAG-RAG
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Villa Opicina
Task Force

Sezana Sz;l'station’s

/
SAl
Villa Oplcm%;RFl station.
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Villa Opicina Task force — the plan

Proposal Participants Priority TF, Participants Relevance Usefulness Difficulty
Meetings Med RFC RFI SZ-1 RUs Ports RNE

1  Electronic Docs exchange RU Issue 1 4 v 8 10 3
2a Technical check harmonization - Phase 1 RU Issue 2 8 v 11 9 5
2b | Technical check harmonization - Phase 2 RU Issue 3 10 v 11 7 7
3 Ad hoctrains management IM+RU Issue 7 8 v v v 5 9 7
4 |Interoperability enhancement IM+RU Issue 6 8 v 2 9 7
5 |Portinvolvement IM+RU+TO Issue 5 8 v v 4 4 2 7 4
6 |Int'l ad hoc trains mgmt ICT tool Pilot IM+RU parall. parall. 4 v v v 8 10 8
7 Set-up VOPT compliance monitor Permanent Issue cont. cont. v v 10 8 2
8 |Increase capacity for border ops IM Issue parall. parall. v v 6 4 5
9 Additional plants for border ops IM Issue 4 8 v 4 3 9 3
10 TCRs management IM Issue 1 on going v v 8 8 5
11 | Heavy trains management IM Issue 8 8 v v 3 7 3
12 | Enhancement of alternatives routes IM Issue 9 8 v v 1 5 10
13a Extend Language Program - Phase 1 IM+RNE Issue parall. parall. v v v 1 7 2
13b | Extend Language Program - Phase 2 IM+RU+RNE Issue parall. parall. v v v v 1 9 8
80 8 5

| Villa Opicina Task force Project Plan

MEDITERRANEAN
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Villa Opicina Task Force — Traffic Monitoring activity

2023
Proposal Participants Priority  TF meetings I Jan Feb Mar Apr May
il Il Il o Gl il B B i B B .
7 VOPT compliance monitor (assessment) Permanent lssue cont. cont. I I I
Monitoring activity of worst 10 cases RFC + IMs
RFl - Daily D+1 uploads of the Monitoring sheet (0-24) in Sharepoint® |RFC + IMs SARRNENEENEREEEER
52-1 - Daily checks of the info + insertion of remarks RFC + IMs
Restricted weekly call to consolidate monitoring data and check TIS data quality** |RFC + IMs TTTETT T T T
Joint monthly call for extensively checking data and select 10 worst cases |RFC + IMs
Shared analysis and initiatives to be implemented ¢ ¢ SRR RN
Monthly Call extended to partner RUs involved in 10 worst cases RFC+IMs+RUs | /11 || I___I___I________]
*each day RFI collects 0-24h data and publishes it at D+1
**The weekly call will be scheduled the week after the monitored week to allow week-end data collection and elaboration
Timeline is indicative and can require adjustment during the field work
O —
P .~ Acommon data-sharing platform for data collection > joint

data analysis > data analysis with Railway Undertakings

01 tenumevmm  0F o o 01

MEDITERRANEAN
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Villa Opicina Task Force — Traffic Monitoring activity

> In the 15t Q of 2023 it has been registered an increase
of the extraordinary trains

. > In the first months of the year the average stop in VO
st
Traffic data RFI 1*Q 2023 has been about 260’, against the max. foreseen 60’ or

450 70% I
Jian23, 100" with dangerous goods
400 64.32% Feb-23, 60%
350 58.04% Mar-23, > About 30% of the trains stop for more than 5 hours at
300 2250% | 50% Villa Opicina
250 40%
200 30%
150
20%
100
- 10%
375 350 390
0 0%
Jan-23 Feb-23 Mar-23
B Ordinary Extraordinary =—e=—ratio
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ViSe Language project pilot

Language Pilot project for the improvement of cross-border communication

= Commitment: In 2020, Med RFC promoted an enhanced
cooperation activity between RFI e SZ-1 to face the traffic
aé:_ﬁgi.lg’i’fi’!’:iﬁ%ﬁiﬁiﬁi v —— management problems at the border crossing Villa Opicina -
Sezana and the management of traffic at Villa Opicina Station.
= Enhancement: Enhanced exchange of information
between traffic controllers for the timely management of

traffic perturbations and irregularities.
= Added value: The bilateral agreement between SZ-1 and RFlI,
MEDITERRANEAN on managing the cross-border section Villa Opicina - SeZana,
L“"”“E'G““““"'"”“ identifies the Slovenian language for traffic management
operations. Med RFC recognised the strategic value of the
project in enhancing communication exchanges using a
language tool other than the possibility of lowering the
language skills required to employees once the tool is

certified.

25/05/2023 20th Med RFC TAG-RAG MEU”ERRANE@;



RECOMi Vise — Villa Opicina - Sezana language pilot project

The pilot

IM-IM communication at regional level

Phase 1: Language Tool = mapping tool / pairing tool
» Testing of Predefined Messages (PDM)

. .. v . ( .
between Villa Opicina and SeZana stations Language tool 8
A ~ El Mapping tBI ’ ﬂ Translation of predefined messages
) 1) _ .
@ )))) E.( .\ TA Zero errors in translation
Pre-defined Voice Identification Mapping Pre-defined
) speech recognition of pre-defined message A to speech
Language A message message B Language B
. J

> Testing of Free speech communication between ~ Phase 2: Language Tool = translation tool
TCC Venezia Mestre and Ljubliana

[ Language tool )

A Translation tool B . i
~ Free translation of words according to
&) eE (B )" )
9 (A set rules

—

Free speech Voice

Lo Translation Free speech
Language A recognition

Speech A to Speech B Language B
. J

25/05/2023 20th Med RFC TAG-RAG MEU”ERRANEA_N



T4Rail translation tool

Objectives:
» Test the use of the Language tool’s free speech feature to
A Home & ransiate communicate between_regional TCCs. Test perf(_)rmed outside

of the regular communication (staff not in the shift, but on the
place);

» Provision of the set of PDMs for areas usually exchanged

-
+~

between traffic controllers on border section Villa Opicina -

» Sezana (signallers; RFI — SZ-Infrastruktura);

» Proof of concept of using the IM-IM PDMs — Pilot testing of
PDMs on the specific cross-border section in operational
scenarios;

Deliverables:

» Final Report of the testing results of free speech tests with an
analysis and recommendations for further improvement;

> Report of the testing results as a contribution to the fine-tuning
of the list of PDMs defined for communication at the regional
level;

16/02/2023 Field test PDMs
Villa Opicina - Sezana

25/05/2023 20th Med RFC TAG-RAG TiolobBentaron QU NI



5.1 RFI - feedback on the elimination of the book of controls in VO and
penalties’ application at borders stations

MEDITERRANEAN
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5.2 Rail access to Ports and inland terminals: focus cases

1. Port Algeciras
2. Port Venice

3. Port Tarragona

25/05/2023 20th Med RFC TAG-RAG
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LUNCH BREAK
H12:40-13:40

MEDITERRANEAN
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6. C-OSS state of play

TT 2024 summary
Requests and opinions from the Advisory Groups

MEDITERRANEAN
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6. FCA KPIs Evolution — Med RFC Offer 2024
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6. Med RFC Offer 2024 - Compliance with quantity

TT 2023 TT 2024

weekly|weekly
wishes | offers |offers/wishes

weekly | weekly
wishes | offers |offers/wishes

West 264 2238 86% West 310 268 86%
Center 164 142 87% Center 231 218 94%
East 194 147 76% East 198 153 77%
All 622 516 83% All 729 639 88%

103 additional wishes and 123 additional offers
In % Big increase between France and Italy, stable for the other parts
MEDITERRANEAN

25/05/2023 20th Med RFC TAG-RAG N LG Conin



6. Med RFC Offer 2024 - Compliance with quality

Med RFC Compliance offer TT 2023 Med RFC Compliance offer TT 2024
11% ‘6%

70%

Fully compliant  ® Slightly no compliant Fully no compliant compliant  ® No compliant Slightly non-complant

Good offer compliant with the wishes list, good choice to propose just the days needed

Many thanks to the IMs for the excellent offer

25/05/2023 20th Med RFC TAG-RAG
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6. FCA KPIs Evolution — Med RFC Request TT 2024
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Ratio
Requested / Offer

25/05/2023
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6. Distribution by main flows (W, C, E)

< Req./OfferMkm (%) >

LEGEND:
<1'9 / 4’4 M km (4ﬁ:’4’) ""'}“" riatic prcs Endon
~. mp::::?om Paris O Baltic-Adriaﬁc: g dape
< ot i s st
.~ Under construction = o
L ction /

® RFCS Terminal
© Rallway junction

© 2020 Mediterranean RFC
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6. Distribution by country
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6. And now

» Good offer compliant in quantity and quality has enabled this huge increase
» Many thanks to all the applicants who ordered in PCS

¢ IMs work for the construction

*** Next steps:

e Technical meeting with IMs for borders coordination (12 to 15th of June)
* Draft offer on the 3rd of July

* Then final offer on the 21st of August

MEDITERRANEA
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6. Preparation TT 2025

¢ RNE Mailing were sent on the 23" of May for the wish list
** Please send us your wishes for the next TT

¢ Deadline for replies: 15" of August

¢ Contact me by phone, mail, directly at the FTE,..... As you want
» We need you for the wish list TT 2025

» Question in addition:

Do you need train paths in the terminals coordinated with the international offer (PaPs)?
Is it possible, needed, can create added value,........ ?

MEDITERRANEAN
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7. Main TCRs Update & consultation on needs and expectations as
regards the corridor publication

Reqguests and opinions from the Advisory Groups

MEDITERRANEAN
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7. Main TCRs Update & consultation on needs and expectations as
regards the corridor publication

MED RFC_Possessions_2023_2024_2025_April2023_ALL Por JLs|
Possession information are

published on the Med RFC
website and on the Customer

TCR additional maps related to possessions ,
Information Platform

MedRFC_Maps_possessions_FRANCE_ITALY ﬁg‘i RHEC -

MedRFC_Maps_possessions_SLOVENIA_2022-2024 (jan 2023) EEE

MedRFC_Maps_possessions_CROATIA 2022-2023 (jan 2023) ﬁg‘i In addltlon, we prepared maps
| . of the countries with the main

MedRFC_Maps_possessions_HUNGARY 2023-2024 EF

TCRs planned each year.

TELT Connection in France 2022-2030(jan 2023) PDE)

3
LS
TCR RFI 2022-2024 East part (jan203 2022) 2
1LY
TCR SPAIN -04-2023 e

25/05/2023 20th Med RFC TAG-RAG S HEDITERRANEAN




7. Main TCRs planned for 2023 in Hungary

Budapest-Szajol :

17/06;t0,25/08-closure (1 track)

*1.23/06 10 26/06'closure during. night
..|.08/09 to 25/08 & 11/09t0 08/12 .|
partial clostire{one trséméw “‘““'_“}""“E“““‘-I'

Celldomolk- Gyor ;. . .
04/09 to 15/09 Total closure i
27/09 to 30/09

partial closure eachnight

# Bratislava

Celldomiolk-Rendezd

Kecskemét

Hodo$/Oriszentpéter,

Székesfeharvar-Murak.:
25/09 to 31/10 Totailie,} sure
3

Kaposvar

na )

Zahony /Chop

Oradea

Miskolc-Nyiregyhaza :

To be rescheduled Total closure

Budapest-Miskolc:

22/05 to 04/06 &

closure during night then day
05/06 to 10/08 & 23/08 to 27/08
partial closure (one track) night

Ferencvaros- Gyor :
05/05 to 27/11

.| several closures (one track) night

Budapest-Székesfehérvar:
04/11to 19/1
several closures (one track)

Botovo/Gyékénves

|
'|_| Kopriv nicu'

Boba-Székesfehérvar :

Pusztaszabolcs — Dombdvar
09/08 to 27/08 Total closure
29/08 to 02/09 & 04/09 to 09/09 closure during night

17/06 to 23/06 Total closure

20th Med RFC TAG-RAG

MEDITERRANEAN
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7. Main TCRs planned for 2024 in Hungary

)

Zahony /Chop
Nitra

Wien

# Bratislava

Salgdtaran 2 Mi
Miskolc-Rendezd

Nyiregyhiza

\_. 1?/-/\ Hatvan
Hodos - Boba: ¢

02/04 to 05/05 Total closure

Soroksar-Terminal s Eszak ]
Pispikladdny

S Spkes
Székesfehérvar

Veszprém

Szajol

Oradea

Kecskemét

X prSan -
Hodos /Oriszentpéter,

Békéscsaba

gersko Szekszird

Kaposvar
Szeged

Botovo/Gyékényes

: YL ‘ Arad
'I—I Koprivnica CyfaTeia

Pecs.

MEDITERRANEAN
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7. Main TCRs foreseen for 2023 & 2024 in Croatia

Hrvatski Leskovac
— Karlovac:

Nov. 2022 — Nov. 2026
Daily closure from7amto 4 pm

and occasional 72 hours during the WE

Lokve — Fuzine:
June 2023 - Oct. 2023

Daily closure 6 h Monday to
Friday

Savski Marof— Zagreb:
Dec. 2022 — Dec. 2024
Renewal

Skofja Loka Y Pregrada Krap
Trboulje [ &

Zidani Most 33xze

.-} Daily'closurestosh
“4| Total closure. s6 hours max the we

Generalski Stol -
Gornje Dubrave :
April 2023 — Dec. 2024
Renewal

Daily closure periodical 6togh
Total closure 36 hours max for 18 WE

Hlirskq Bi:

Kastav

Ogulin - Moravice :

Feb. 2023 — Dec. 2024
Substructure works

Daily closure periodical 6tosh
Total closure 36 hours max for 9 WE

Opatija R iy :
bde, Rijeka

Ludbreg s 3
Botovo/Gyékényes

o
Koprivipd
I /A

S

Koprivnica border —

Krizevci:

June 2020 — Dec. 2024
Construction
Reconstruction

Dally closure fromgamto4

pm and occasional 72 hours during the
WE

Dugo Selo — Krizevci:
Dec 2019 — Dec. 2024
track construction

Daily closure from7amto 4

pm and occasional 72 hours during the

" WE

Velika Kladusa

20th Med RFC TAG-RAG

Station Zagreb ZK — Station Zagreb GK:

Sept. 2022— Dec. 2023 Reconstruction of the
tracks

Daily closure 6 to 8 h on one track per day, sometimes 72 h continuous

MEDITERRANEAN
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7. Main TCRs foreseen for 2023 in Slovenia

Laze-Ljubljana Zalog

Brezovica-Borovnica

Up grading line (reduce capacity)
05/05 to 03/09 right track

Left track speed limit 30 Km/h

02/10 to 31/12 left track

Right track speed limit 30 Km/h

Maint. works alternating tracks
09/06 to 12/06 right track

16/06 to 20/06 left track

Regular maintenance, upgrading

Klageurt

Logatec-Rakek

Maint. works alternating tracks
08/09 to 13/09 left track

13/09 to 17/09 right track

Regular maintenance, upgrading

Gonzia

Divaca - Koper

Construction line Total closure

24/06 to 26/06
26/08 to 29/08

[IA=GRADO .
10 D'AURISINA

Litija-Kresnice
Maint. works alternating tracks
29/04 to 30/05 right track

08/07 to 30/08 left track
Regular maintenance, upgrading

Dobova /Savski Marof !"“'\
X : TQr

Zalacierszeq

e

- g A . -~
odos/Oriszentpéter

Manbor

Pragersko

ot

Botovo/Gyékényes

Koprivnica

/

Zagreb RK OS

'

GE L S /;J

Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the
infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity

20th Med RFC TAG-RAG
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7. Main TCRs foreseen for 2024 in Slovenia

Laze-Ljubljana Zalog

Regular maint., upgrading
13/07 to 11/08 Left track

Brezovica-Borovnica

Up grading line (reduce capacity)
01/01 to 14/04 left track

Right track speed limit 30 Km/h

15/04 to 01/09 right track

Left track speed limit 30 Km/h

Stations Preserje and Brezovica 01/01 to
01/09 track renawal

Rakek-Postojna

Regular maint., upgrading
18/09 to 19/09 Total closure

!0, BN

By, g f
L Q:E&Ziddui Most ™
dana

Ty

Divaca - Koper

Construction line
2 Mondays per month Total closure

ml\.-..-—zoL\

Zagreb RK OS
<

i !
{
/'f)

e N
RiickN‘%‘(‘; \\“l .-'f

Dobova/Savski Marof t%”"\ j

i .Za'.%é:, BS26Q
v ity o, = x
Hodos/Oriszentpéter
Klagenfurt
Maribor
= ,‘n > _g
& Pragersko
' -
Cclic" “'{‘{) Botovo/Gyékényes
Koprivnica
=

A

'

[

Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the
infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity

25/05/2023
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7. Main TCRs foreseen for 2023 in Italy

Milano Linea Cintura
Bridge viale FT(&@EYe '

6 X 52 hours
Between March to Dec.

nnec
Magenta b
42 days of tracks interruption.
Between 15/07 to 27/08 ‘qu

/ Y Novara Boschetto

.;,}/ Vercelli

Aless ndria
ia Cav nlcawa

Torino Orbassano la

Torino — Torino Lingotto {5

Total closure 4 x 24 h

24/09: 01/10; 08/10: 15/10 2P

Svizra

Savonad

Bl‘eSCla Verona
80 days mterruptlon of precedence

track of Sommacampagna
Between April to Sept.

Verona - Vicenza

Daily closure night 5h.
Betweem;Reg:i22teDec. 23

Verona - Vicenza

Total closure
208&21/05; 29&30/07 (40 h.)

Pavia

lacenza

Parma

- Genova

frentino:
Alto' A u',F'

\"L )1 ro!

Trento
D

Rovigo
Ferrara

fodena

» 2/ A v .
IQ-ROMagqno

Ugovizza - Carnia

4 3 hours per day during 80 days

e % Not directly Medrfc
3 from 18/06 to 06/08

| Klaqe“r

Dob

'\Venezia - Trieste
300 days of Interruption

4 hours per night
Between Dec to Dec.
Total closure 14&15/08;
31/12 to 01/01 (72h)

Lrqurio
'Bresma NVerona

Daily closure “night 5h.
Between Dec. 22 to Dec. 23

Bresma Veroﬁaa di’San

Total closure
23&24/09 (40 h.)
11&12/11; 25&26/11 (50 h.)

Torviscosa — Cervignano

90 days closure of 1 track
Between 04/09 to 09/12

20th Med RFC TAG-RAG
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io-Crontio-Hungary



7. Main TCRs foreseen for 2024 in Italy

Novara PM Adda Brescia FM
Total closure (1 x 24h.) Total closure (4 x 52h.) || Tracks 1 and 2 unavailable
] June . (26t 10 Dec. April to May (40 days). ngrnten
Torino Porto Susa Swizra %) P i . eala
Night closure (330 to 420 rin) g G

Between Feb. to June frentino:
Night closure (8h.)

Nov. jenéve \ Valols/Wallis

Y2002 0m 2o
(cno, =

Volle a'Aasto/

Vi -~ A - -
valnee aAoste

Biella

lovara Boschetto

2 / S 4
,‘;}/ Vercelli

Padova

Torino Orbassano FA A[egsiqd,-l' 3 Rovigo

P et Ferrara
Alessandria Cavalcavial
ggarma Modena

nna

-~
Agnano'Sm,

| Klaqeﬁr

Ugovizza - Carnia

Total closure 15 days to define

Not directly Medrfc
from 24/07 to 24/08

| San Pietro in GU

Partial unavailability

station
Between Dec. to Dec.

Trieste CM

300 days of Interruption
4 hours per night

| Between Dec to Dec.

I Total closure 14&15/08;
31/12 to 01/01 (72h)

Torviscosa — Cervighano

60 days closure of 1 track
Between 01/06 to 31/07

Gap
CUQC‘O P Ermilia-Rd m.‘!"",'.:',’ - RE'/P
S;]VO”J‘D &
Brescia - Verona | —
e Daily closuré night 5h. Henal-Verona - Vincenza
Total closure (12 x 50-80h.) 21 days of line interruption
Between Dec. 23 to Dec. 24 From 03/08 to 23/08

Citta di

ALl

n -
Venezia Mestre

Daily closure night 5h
Between 09/06 to 07/12

25/05/2023 20th Med RFC TAG-RAG
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7. Main TCRs foreseen for 2025 in Italy

Brescia FM
Track Radix West unavailable

Ugovizza - Carnia

90 days track interruption

Svizra Graublpdeep- (21 days). el Not directly Medrfc
Grigioni/ Villach 0
Vaud 209 - Klager from 08/06 to 07/09
Lscun frentino ¢
Alto'Adige/
seneve \ Valois/Wallis Ticino o Sudtiro!
ri Trénto Ul >
D y f .
Zi
C - Pordénone ; N
\nnecy inlle. AR Actas Vareseo *og0  -oLecco LY ER -(-G.’»
Volle aAostos | verCervignano®™sm., :
Vallée d’Aoste ot ' Lomt : - : Trieste CM
, Biella Blonza VicensTreviso = i
- e ~ 300 days of Interruption
LFA Noudra < Vicenz: ' _
: ; Brescia® conza 4 hours per night
f ‘ Nm"‘?_'a '_*“SC',‘&Q‘_’ Milano Verona Quadrante Padova Between Dec to Dec.
'}&{ Vercelli _ Lodi A 5 Mantov 1 Total closure 14&15/08;
SRR I 31/12 to 01/01 (72h)
Torino Orbassano FA Alessandria Piacenza Rovigo
- . P ““ Ferrara
Alessandria Cavalcavial it Pula
| Parma ™ y1lsena Torviscosa — Cervighano
Gap ‘ 30 days closure of 1 track in August

Cuneo Ravenna

Y .'1'f,'l'.‘w’x‘n".".z,'!’.,'.'.:'.'
savonad. Genova
Dravence- T |‘y!'_“'n"‘|) “ 1 .
Citta.di San

Vérona - Vincenza
21 days of line interruption
From 10/08 to 24/08

20th Med RFC TAG-RAG
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Venezia Mestre
Daily closure night 5h

Total closure (2 x 36h.)
Between March to Oct.

MEDITERRANEAN
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7. Main TCRs France - Italy planned 2023

Lyon-Torino Tunnel (TELT) 7 e g;";;’gg _ﬂ/‘,«--' e Single track (D) closure for security

11h15 AM-04h00 PM 2T/2 ue.ér:,:x e li" { Jun 11 and renewal track works.

Monday-Friday Chartmery, o ) : | parco Nozior . —Sep 10t Freight train timetables changes

(Weeks 40-43, 48-49) 4 Platek{?"e i N4 ’ by ‘ Gap Pomo and delays for passengers' trains.
VIt Molitiers r A\ \

Parc naturel

)
Ivrea
. !, \ .
Forc national {":*— —

X s Io Vonoice -
régional Parc national £¢ .|?';U'{;?.'L . 4 Cuorgne &
h - (S i) 5
_;Yf'jo-" de Chartreuse de ‘: V‘{"M"" - X 1
N =¥ {aire d'adhésion) I RiGarolo-Canavess
3 St-Avre-la-Chambre . . A N
e / \ b \ |
) /4 N [
\ ‘\- K /‘_/ 3 ; y £ T \ \ i
saintgréve /7, Cirig £

Wy ne . \

kil ¢ |
‘ Modane P Caselle Tor .
Lyon-Torino Tunnel (TELT) : | NN A )’S Torino - Modane

. Modane/Bardonecchia’ b .
Continuous closure on Tracks1+2 G 'dm‘e\/ T m Planezza< g Continuous closure on Tracks1+2
01/07+.02/07

01/07 fo 02/07 ' ; /‘ . S . “wTorino r:l::ﬂ& ) A ‘
22/07 . 23/07 4 : ' B—— e 22/07 1:23/07
29/10.,02/11 v — e 29/10:,02/11

Briangon Pinerclo™”

- X / - &
23 : Parc national \/# /
s ‘I ‘\ lJnt Lrvine ." i

25/05/2023 20th Med RFC TAG-RAG MEU”ERRANEA_H




7. Main TCRs France - Italy planned 2024

Renewal Tracks 1+2
Monday-Friday NIGHT
7h15 AM-03h45 PM (8h30) +0h30 Torino — Modane
single track (03h45/04h15 PM) . e \ 210’ with total closure (probably similar
T 8(\//;/&8555:1-84I§|)V| (6h) ges o) /;'-"’ 4 / to those present in TT22 and TT23)
(Weeks 43-46) " N ‘!\ P | » \3.: Parco Nazionale = . DAY
11h05 AM-03h50 PM (4h45) \_\ Gran Paradiso . Torino — Modane
(Weeks 47-50) ian}" MoGtiers ~ 120’ with total closure
Renewal Tracks 1+2: WAL gl el V\\\ l*-
Monday/Tuesday-Friday/Saturday o PR Teoeur).~ ¥ Cuorg.ne SR
(Weeks 22 — 27) [olre dadhedion) o Rivarolo Canavese

(Weeks 28-36) . s \ X

o Cine w

- Ny ‘\' /
. J
ne 1 / -,
' Caselle Tmim".(-// g

Lyon-Torino Tunnel (TELT) : tracks 1+2
11h05 AM-03h50 PM (4h45)
Monday-Friday (Weeks 2-19, 43-45)

(

- Planezza< -
Torino Porta Susa@ino
Continuous closure on Tracks1+2 : i Torino Ombatsano FAY Torino - Modane
Torrent de La Roche Railway Bridge S o < e e Continuous closure on Tracks1+2

i e 05/05 :19/05
Lyon-Torino Tunnel (TELT) : Briancon
08/1112/11

Pinerclo™” I}

CJT"’:ﬂériom 08/11 to 12/11

|

MEDITERRANEAN
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7. Main TCRs France planned 2025 and beyond

TCRs Modane / Main TCRs 2025 and more (draft not stable)

» Renewal tracks 9 hours per day in France will continue in 2025 & 2026
« In addition, 4 weeks will be needed to connect TELT at St jean de M. in 2026

Semaines (1(2|3(4|5(6|7(8|9(10(11|12|13(14|15| 16| 17| 13| 19|20|21(22(23|24(25|26|27(28| 29| 30| 31| 32| 33| 34(35(36(37| 38| 35| 40| 41| 42| 43| 44| 45| 45| 47| 48[ 49| 50 ( 51| 52

2023 [N onn .

2025 Renewal tracks 9 haurs
EEERERRE by day ormixedday/might

we | LU0 ] 2

Plages capacitaires déformées: simultanées entre 2 h et 6h dans le créneau 10R/16h
“ Plages capacitaires deformées: simultanees entre 3 h et £h de nuit, dzns le créneau Oh/Shis
- Plages génériquas: V1 ou V2 10h/16h

. OCP 95h - fermeture de |z ligne entre Epierre et 5t Julien de Mauriznne

I Fermeture de i ligne entre Epierrs et St Julien de Maurienne - Environ MED'TERRANEAN
25/05/2023 U RALFREIGHTCORRIDOR




7. Main TCRs Update / Spain planned 2023 & 2024 & 2025

Girona-Vilamalla
Total closure 48 h ‘
Autumn 2023 | Logrono”  Nofarroa

Girona-Vilamalla = —
Total closure 72 h and 24 h Palencia
end 2024

Castillay sia /g0
Valladolid— = ~€°1 CIM'de Zaragoza ™

Segaovia

Avila
Teruel
Cuenca

Captellé
defla Plana

&
Perpignan{g/an
Andornra 9 )

Gironadnz

' leida Catalunya

#rtelona

\

Valencia-Lgffont de Sant!l luis

Valent .:.'.""II

Lleida-Almacelles
Total closure 75 days

end 2023-beginning 2024

Riu Llobregat.-Barcelo

25/05/2023

7Gth Med RFC TAG-RAG

Figueres - Llanca
Closure of 72, 40 and 24 h
mid 2023

Castellbis.-Rubi

Possible closure 2 months 2
tracks or 4 months 1 track 2024

Castellbis.- Martorell
Occasional Closure during the
night and weekend until 05/2024

Martorell-SV de Calder

Occasional Closure during the

night and weekend and total

closure 5 months at the end
until 05/2024

SVdeCalder-Tarragona

Occasional Closure during the

night and weekend and total

closure 10 weeks in end 2023
until 05/2024

MEDITERRANEAN

RAIL FREIGHT CORRIDOR

io-Hungary



Main TCRs Update / Summary

Main improvement in Med. RFC

» UIC or dual tracks Tarragona 2025, Valencia 2026, Algeciras 2030
» Doubling tracks in Croatia 2026

» Upgrading near Ljubljana and Koper — Divaca 2027.

» Tunnel Lyon Torino 2031 (Tunnel of base)

» Then connection to the Tunnel of base

» New line between Montpellier and Perpignan in 2 steps

» Improving the network will increase the competitiveness of rail

25/05/2023 20th Med RFC TAG-RAG

MEDITERRANEAN
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8. ICM Simulation 2023 with the involvement of the RUs

> Simulation 2023
=  Simulation Q4 with RUs

= 2H November >> Doodle voting

= Nominations by 15 June 2023, please

= Preparations and coordination > some weeks before >> IMs-RUs together >>> CHECKLIST
= ADIF volunteered to be the initiating IM

= Detailes to be decided on the next GA > 14 June 2023

AR

25/05/2023 20th Med RFC TAG-RAG N i e
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9. Results of 2022 USS and presentation of the new USS concept
for 2023: personal interviews vs online survey

Requests and opinions from the Aavisory Groups

25/05/2023 20th Med RFC TAG-RAG

MEDITERRANEAN
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9. USS Results 2022

Results are published on the Customer Information Platform RQE@CJE

and on our website

MED!TEDPANEAM

uuuuuuuuuuuuuuu

The RFC Network

User Satisfaction
Survey
MEDITERRANEAN
RAIL FREIGHT CORRIDOR ABOUT US OUR SERVICES ADVISORY GROUP PUBLICATIONS INFO TOOLS NEWS EV y
Report for RFC Med
Home > Publications > User satisfaction surveys
[ [
> CORRIDOR INFORMATION USER SATISFACTION SURVEYS
DOCUMENT
User Satisfaction Survey results 2022 E?E
> USER SATISFACTION SURVEYS
LY
User Satisfaction Survey results 2021 mga
1Y
» ANNUAL REPORTS User Satisfaction Survey results 2020 w
[
User Satisfaction Survey results 2019 II‘E

> MANAGEMENT SUMMARY OF
MONTHLY TPM REPORTS

25/05/2023 20th Med RFC TAG-RAG QU VEDITERRANEAN

RAIL FREIGHT CORRIDOR



USS Results 2022 — Participants and satisfaction

2022 Participants’ groups

Fiort suthority

Terminsal
operator

Mon-RU
spplicant

Response rate invitees vs
invited respondents

80%

25/05/2023

Raiwiagtindertaking
(RU)

very satisfied

satisfied

slightly satisfied

slightly unsatisfied

unsatisfied

very unsatisfied

o m 2022
(0]
2021
14%
39%
43%
22%
14%
0%
10%
I .
19%

0%
0%

MEDITERRANEAN
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SUMMARY - SATISFACTION RATING EACH TOPIC

All respondents (descendlng Order)
»  General satisfaction RU/Terminal Advisory Group o 61%
» This question was not asked for all topics of the survey
L . 56%
»  Answered by: RUs/non-RUs, Terminals/Ports Communication services 29% ’
»  Different sample size only for commercial offer and ICM (just Rus 33
— non-Ru applicants) Int. Contingency management . 5706
. 33%
Train performance management 38%%
. 33%
Commercial offer 29%
Averag e Temporary capacity restrictions 2 43/08%
satisfaction for
. 11%
a” tOplCS Infrastructure 14%
3 7 0/ : 0 This year there was a 2022
0 Customer Information Platform 14%  specific CIP survey —

Interne SNCF Réseau



SUMMARY - TOP 10 FOCUS TOPICS

All respondents

INFRA-Infrastructure parameters (train length, axle load,
etc.)

»  Focus topics chiosen ICM-The quality and usability of re-routing scenarios
» Answered by: RUs/non-RUs, Terminals/Ports

»  Different sample sizes on every topic INFRA-Infrastructure capacity

INFRA-Measures taken by the RFC’s Infrastructure
Managers together with the Ministries

TCR-The quantity of alternative offers provided by the
IMs/ABs.

TCR-The involvement of customers in the relevant
process

TCR-The time-table of alternative offers provided by the
IMs/ABs.

TPM-The efficiency of measures taken to improve
punctuality

TPM-RU/terminal involvement either on RFC level or in
bilateral WGs

AG-The topics discussed during RAG/TAG meetings.

Interne SNCF Réseau

28%

28%

28%

28%

33%

33%

33%

44%

42%

39%

FOCUS TOPICS

57



USS 2023 — What's new?

> Shorter questionnaire > RFC specific questions might be possible

> Open questions > main goal to gain more specific insights

» Possible to answer via personal interviews or online platform, following the same questionnaire
» Changed structure of questions

> Unfortunately, there is no possibility to provide multiple answers at once, but the interview is an option

“To what extent are you satisfied with... (certain RFC matter)?’

(If satiefied, question:) What would be your suggestions to make your experience with the RFC even more satisfactory!

(If anything elea other than satisfied, question!) Could you pleace elaborate your reasone and, if possible, provide suggestions!?

25/05/2023 20th Med RFC TAG-RAG B




USS 2023 — What's new?

Field phase:
24 July 2023: Time for the invitees to choose if they want to do the
online/interview survey
24 August 2023: Start of fieldwork: online survey opens and interview dates
start

7 September 2023:  1st Reminder e-malill

28 September 2023: 2nd Reminder e-mail . .
5 October 2023: End of fieldwork pL. 22

MEDITERRANEAN
o8
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10. Wrap-up of the meeting and main conclusions

YV YV V

MEDITERRANEAN
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11. Next TAG-RAG date and venue

. Cordoba 14.11.2023 with RFC Atlantic (TBD)

25/05/2023 20t TAG-RAG Meeting i
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END OF THE MEETING

THANK YOU!

25/05/2023 20t TAG-RAG Meeting . B
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